










A collaboration between Women's Legal Service Tasmania, Tasmania Legal Aid and a range of Tasmanian health and social service partners





4

Steering Committee: 6 April, 26 May & 28 June 2022

> Advisory Board: 12 April 2022



1

HJP training module developed



Quarterly Partner Update

Listen to
Dr Eleanor Loughhead
talk about JHF from
the Bruny Island EMET
training session



Contact HJP lawyers

lawyers@ justhealthyfamiliestas. org.au 1800 874 986 North West

1 East Devonport Child and Family Learning Centre

Circular Head

Waratah-Wynyard

West Coast

2 Burnie Child and Family Learning Centre

3 Queenstown Child and Family Learning Centre

Training Locations in Q2

North West

East Devonport Child & Family Learning Centre [5]

North

LGH Social Work Department [25]

South

UTAS Emergency Registrars [27]

Statewide

Australian Childhood Foundation [30]

Child & Family Learning Centre Leaders [22]

Link Team Leaders [14]

North

Meander Valley

Central Highlands

Derwent Valley

- 4 Ravenswood Child & Family Learning Centre
- 5 Launceston General Hospital
- 6 George Town Child & Famly Learning Centre
- 7 Break O'Day Child & Family Learning Centre, St Helens
- Beaconsfield Child and Family Learning Centre

South

Flinders

Dorset

Northern Midlands

Break O'Day

Glamorgan-Spring Bay

- ptunarra Child & Family Learning Centre, New Norfolk
- tagari lia Child & Family Learning Centre, Bridgewater
- wayraparattee Child & Family Learning Centre, Geeveston
- 12 Child & Family Learning Centre Clarence Plains
- Child & Family Learning Centre
 Chigwell
- Hobart Women's Shelter

JHF Tasks	Status
Tasmanian Health Justice Partnership Steering Committee established and Terms of Reference agreed	Completed
Tasmanian Health Justice Partnership Steering Committee meetings, including learning sessions, held monthly	Steering Committee Meetings held in April, May and June 2022
Establish Project Advisory Group	Completed
Project Advisory Group meeting to take place twice a year	First Advisory Group Meeting held on 12 April 2022
Develop framework for project evaluation including evaluation modalities, evaluation milestones, communication and engagement strategy to attract on-going funding	Meeting with UTAS on 20 July 2022
2 x family violence specialist lawyers recruited (one in North, one in South), including: job description finalised, positions advertised, selection panel formed and contracts awarded by WLST and then 1 x lawyer to be seconded to TLA.	Completed
Finalise MOUs with a minimum of 2 Health and Social Services Partners	MOU signed with Hobart Women's Shelter and Working Together Agreement signed with Child and Family Learning Centres.
Finalise sites for co-located service centres with a minimum of 11 sites across Tasmania (6 in South, 3 in North, 2 in North West) with lawyers spending a minimum of .5 days per week at each site over the 11 sites (amendment due to travel)	Initial 14 sites agreed with partners and highlighted in map on preceding page and will be reviewed later in 2022
Develop modules for professional training (on how to recognise family violence and the tools to respond from a health and justice perspective), to be delivered to health and social services staff in Health Justice Partnership partner institutions across Tasmania	One Training module developed and trialled with health partners.
Provide legal advice in-place at the partner sites and provide information and referral services that benefit, (including dependants), a minimum of 4 000 people in collaboration with the Health and Social Services Partners	Quarter 2 and Project To Date Data on preceding page.
Work with a range of training partners to create professional development remaining for students of nursing, pharmacy, midwifery, law, medicine, social work and finance to recognise and respond to family violence from both a health and justice dimension	Training module developed with inputs from GP Training Tasmania, Emergency Medicine Education and Training Tasmania and Victorian Institute of Forensic Medicine. Module trialled with Emergency Medicine registrars in May 2022.
8 Quarterly bulletins produced throughout project and provided to all stakeholders to include information on: services delivered, training delivered, case studies, key evaluation measures, achievements and challenges	Q1 and Q2 2022 Quarterly bulletin produced
Monthly Program Evaluation Reflections produced and distributed to Health Justice Partners	Monthly Program Reflections commenced in Q2