




**Evaluation Partners** 











2

JHF Tasks	Status
Tasmanian Health Justice Partnership Steering Committee established and Terms of Reference agreed	Completed
Tasmanian Health Justice Partnership Steering Committee meetings, including learning sessions, held monthly	Steering Committee Meetings held in July, August and September 2022
Establish Project Advisory Group	Completed
Project Advisory Group meeting to take place twice a year	First Advisory Group Meeting held on 12 April 2022
Develop framework for project evaluation including evaluation modalities, evaluation milestones, communication and engagement strategy to attract on-going funding	In its September meeting, the Steering Committee was advised that ethics approval granted for one evaluation methodology and is being considered for the second methodology.
2 x family violence specialist lawyers recruited (one in North, one in South), including: job description finalised, positions advertised, selection panel formed and contracts awarded by WLST and then 1 x lawyer to be seconded to TLA.	Completed.
Finalise MOUs with a minimum of 2 Health and Social Services Partners	MOUs signed with Hobart Women's Shelter, Child Health and Parenting Service and Working Together Agreement signed with Child and Family Learning Centres.
Finalise sites for co-located service centres with a minimum of 11 sites across Tasmania (6 in South, 3 in North, 2 in North West) with lawyers spending a minimum of .5 days per week at each site over the 11 sites (amendment due to travel)	Initial 14 sites agreed with partners and highlighted in map on preceding page and will be reviewed later in 2022.
Develop modules for professional training (on how to recognise family violence and the tools to respond from a health and justice perspective), to be delivered to health and social services staff in Health Justice Partnership partner institutions across Tasmania	One Training module revised and discussd with health and social service partners.
Provide legal advice in-place at the partner sites and provide information and referral services that benefit, (including dependants), a minimum of 4 000 people in collaboration with the Health and Social Services Partners	Quarter 3 and Project To Date Data on preceding page.
Work with a range of training partners to create professional development remaining for students of nursing, pharmacy, midwifery, law, medicine, social work and finance to recognise and respond to family violence from both a health and justice dimension	Training module developed with inputs from GP Training Tasmania, Emergency Medicine Education and Training Tasmania and discussed with three Just Healthy Families MOU partners.
8 Quarterly bulletins produced throughout project and provided to all stakeholders to include information on: services delivered, training delivered, case studies, key evaluation measures, achievements and challenges	Q1, Q2 and Q3 2022 Quarterly bulletin produced.
Monthly Program Evaluation Reflections produced and distributed to Health Justice Partners	Monthly Program Reflections commenced in Q2.